
 H:\ACTIVE\079\PROJECTS\9418\01Planning\Program _DCM_ 9418-Summerfield-Film-Media-Remodel_10-rev-2014-08-19a.docx 

 
 
 
 

Architectural Program    
 
 
 

Summerfield Hall - Partial Remodel  

for Film and Media Studies 

 
KU Project No. 079-9418 
 
 
 
Date:  March 31, 2014 (Revised August 19, 2014) 
 
 
 
 
  
Prepared by: 
 

The University of Kansas, Lawrence Campus 
 

College of Liberal Arts & Sciences, Dept. of Film & Media Studies 
 
Office of Capital Planning & Space Management 

 
Office of Design & Construction Management 

 



 H:\ACTIVE\079\PROJECTS\9418\01Planning\Program _DCM_ 9418-Summerfield-Film-Media-Remodel_10-rev-2014-08-19a.docx 

Programming Committee 

 

 
Tamara Falicov, Chair, Department of Film and Media Studies 
 
Tracy Horstman, Asst. Vice Provost, Capital Planning and 
Space Management 
 
Jim Modig, University Architect & Director, DCM 
 
Steve Scannell, Asst. Director-Consultant Services, DCM 
 
Laura Gagliano, DCM Project Manager 
 
 

 

 

 

 

 

 

Table of Contents  

 

Item  Page 

Programming Committee 2 

Table of Contents 2 

Introduction 3 

Project Overview 4 

Design Criteria & Goals 5 

Space & Program Needs 5 

Site Improvements & Infrastructure 7 

Hazardous Materials 7 

Deferred Maintenance 7 

Code Requirements 8 

Design Standards & Consultant Services 8 

Historic Preservation Reviews 9 

Annual Maintenance & Operation Costs 9 

Space Standards & Utilization Analysis 9 

Space Summary 9 

Construction Method Options 9 

Project Budget 10 

Project Schedule 10 

Existing Site Plan 11 

Existing Floor & Roof Plans 12 - 19 

Proposed Floor Plans 20 - 22 



Architectural Program  Summerfield Hall, Partial Remodel for Film & Media Studies, KU #079-9418 

 

Date:  March 31, 2014 (Revised August 19, 2014) Page 3 of 22 

Introduction 

 

The KU Department of Film & Media Studies (FMS) is 
currently located in Oldfather Studios, north of main campus 
on 9th Street, near Emery Road.  That building formerly 
housed the studios of Centron Corporation, a company that 
made industrial and educational training films from 1947 
through 1990.  The building was acquired in 1991 with a 
donation from Charles and Hortense Oldfather.  Subsequently, 
the Film portion of Theatre and Film Department moved into 
the building because it had a large soundstage, sound 
recording rooms, film and video editing rooms, and offices.  In 
2009 FMS became a department in the School of the Arts 
within the College of Liberal Arts & Sciences.   
 
Oldfather Studios has numerous structural and space issues.  
The building was constructed on property previously used as a 
landfill and as a result, it has continued to experience 
significant settlement.  In 2003, Professional Engineering 
Consultants (PEC) evaluated structural and water infiltration 
problems at the site.  The foundation wall on the west side of 
the building had tilted inward 4–6 inches, high-bay concrete 
walls had cracks exceeding 1 inch, doors/frames were 
misaligned, and the ceilings had shifted.  
 
Subsequent repairs were made including the installation of 
steel bracing, injection of cracks with epoxy, the addition of 
lateral supports to the concrete walls, and repairs to doors and 
ceilings.  These measures were short lived, and the building 
continues to settle resulting in recurring problems.  The roof 
has a history of leakage and a roof coating will be applied as a 
short-term solution.  Since the building is situated on landfill, 
the successful stabilization of the foundation would be cost 
prohibitive and repairs would be ongoing and expensive. 
 

In addition, FMS has outgrown the space and the existing 
facilities are not aligned with current practices in the field, 
which has seen a dramatic change from film-based media to 
digital technology in the last 15 years.  This shift in media has 
created new research areas and resulted in needs for different 
types of classroom spaces, sound recording rooms and editing 
facilities.  The need for a sound stage has remained constant 
despite technological changes in the field.  
 
Since the reorganization of the arts at KU resulted in the 
formation of the School of the Arts, the FMS Department has 
experienced steady growth in student major and credit hour 
production.  Currently with 11 faculty, the robust program 
serves over 325 undergraduate majors, 25 graduate students, 
and a large population of students beyond the department who 
take film and media coursework.  The ratio of student credit 
hours to faculty FTE is the highest in the School of the Arts 
(over 460 SCH per faculty FTE), and FMS faculty teach 139% 
of SCH compared to AAU peers. 
 
Specific needs for the programs and activities related to 
the University’s mission 
 
As an industry, the production and distribution of motion 
pictures and television programs generates over $140 billion in 
wages and supports 2.4 million jobs, involving an estimated 
95,000 businesses which are located in every state in the 
country (Motion Picture Association of America, 2010 
Economic Contribution Report, www.mpaa.org).  
 
With box office attendance figures growing across the globe, 
and an increasing percentage of individuals accessing media 
via the internet, the department, with emphases in both 
film/media scholarship and production, is positioned to make 
important contributions to the University’s research and 
teaching mission, and to the film and media industry.   
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Project consistency with the University’s strategic plan 
 
The Department has the potential to participate in research 
initiatives related to all four Bold Aspirations strategic themes 
with faculty research interests relating directly to Promoting 
Well-Being, Finding Cures; Building Communities, Expanding 
Opportunities; and, Harnessing Information, Multiplying 
Knowledge.   
 
The department teaches a number of survey courses open to 
students across the campus.  Due to the nature of FMS faculty 
and student research, much work can be considered to fall into 
the area of public engagement.  Faculty and students are 
internationally active and contribute to community 
conversations related to strategic themes through creative and 
scholarly research.   
 
Physical need for project 
 
Ongoing investment in Oldfather Studios is not money spent 
wisely and it would be a stop-gap measure at best.  It is likely 
that the building will be non-functional within a period of 
several years.  Without an alternative option, space will need 
to be temporized and scattered across campus or leased/refit 
in the community.  These are short-term and expensive 
solutions that will continue to be problematic to the department 
and the university. 
 

Project Overview 

 
Summerfield Hall is currently occupied by the School of 
Business.  A new facility for the Business program is in the 
planning and design stages, and is scheduled to be occupied 
in May 2016. The Film and Media Studies program is one of 
the prime candidates to backfill the newly vacant space.  
 
Components of this partial renovation of Summerfield Hall 
shall include the following: 
 

 New two story soundstage, allowing for a new permanent 
cyclorama. This will include partial demolition of the floor 
between the first and second levels. 

 A new exterior access for equipment rentals and delivery 

 New green rooms, one each for men and women 

 Offices for staff 

 New recording studios, including sound control room 

 New Film and Media Studies library 

 Equipment storage and checkout space 

 New animation studio 

 New production studios 

 New computer labs 

 Existing restrooms and drinking fountains on each floor 
shall be brought into compliance with ADA, where currently 
deficient. 
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Design Criteria and Goals 

 
The design for this project shall address the following needs, 
goals and objectives: 

 

 Provide quality spaces, equipment and technology that will 
encourage student enrollment and retention in these 
programs. 

 Provide modernized space for a new cyclorama. 

 The building must be brought into compliance with current 
codes, including universal accessibility. 

 Minimize noise, disruptions and inconvenience to adjacent 
occupants during construction. 

 Provide a new centrally located, on-campus destination for 
Film and Media Studies students. 

Space and Program Needs 

 

Proposed improvements include the following items, which will 
be prioritized in collaboration with KU and which shall be 
completed to the extent that current funding allows.  Alternate 
bids will be taken for flexibility in bid awards & overall phasing. 

 

Architectural 

 

First Floor 

 Soundstage, including cyclorama 2,000 nsf 

 Support (open area) 1,200 nsf 

 Green rooms (male and female – 90 nsf ea.) 180 nsf 

 Delivery vestibule with overhead doors 150 nsf 

 14 offices, 150 nsf ea 2,100 nsf 

 Conference room 350 nsf 

 Reception 150 nsf 

 Workstation 60 nsf 

 Recording Studio A 500 nsf 

 Recording Studio B 850 nsf 

 Control Room (sound proof) 300 nsf 

 Recording suite vestibule (sound lock) 150 nsf 

 Film and Media Studies library 380 nsf 

 Office 130 nsf 

1st Floor Sub-total 8,500 nsf 

 
Second Floor 

 Catwalk 250 nsf 

 Equipment storage 825 nsf 

 Equipment checkout 240 nsf 

 16 offices, 140 nsf ea. 2,240 nsf 

 Workstation 60 nsf 

 Workroom 160 nsf 

2nd Floor Sub-total 3,775 nsf  
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Third Floor 

 Computer lab 1,400 nsf 

 Editing Studios (4 @ 130 nsf ea) 520 nsf 

 Faculty Editing Studio 300 nsf 

 Production Studio 1,250 nsf 

 Animation Studio 1,300 nsf 

 Storage 135 nsf 
3rd Floor Sub-total 4,905 nsf 
 
Total - Net Assigned Space 17,180 nsf 
Unassigned Space  7,820 nsf 
 
Total Estimated Area of Renovation 25,000 gsf 
 
 

Mechanical / Electrical  

 Mechanical, electrical and plumbing systems shall be 
upgraded throughout to meet the needs of Film and Media 
Studies.  

o A separate project is underway to improve the 
mechanical and electrical base building needs.   

o The scope of that project is proposed to include the 
replacement of major M/E equipment in the M/E 
equipment rooms. 

o This project shall coordinate with that separate project 
and include all other work necessary to make needed 
improvements to the MEP systems that serve the 
spaces being remodeled under this project scope. 

o HVAC systems shall be upgraded to meet code and 
provide suitable comfort conditions year-round, with 
appropriately separate control systems. 

 HVAC systems and equipment shall be designed and 
specified to keep generated noise to a minimum, and 
below levels that might be disruptive to Summerfield 
occupants.  

 Extra attention shall be paid to providing good ventilation in 
all spaces, particularly those subject to above-average 
amounts of humidity or solar exposure.  

 Special soundproofing will be necessary at the 
soundstage, surrounding rooms and access to the 
soundstage. 

 Electrical panels shall be robust enough to support the 
added load of soundstage and film lighting requirements. 

 

Exterior / Sitework 

 Exterior walls may be repaired, tuckpointed and cleaned as 
needed to restore them to a reasonably sound and 
maintainable condition, via separate deferred maintenance 
projects. 

 

Telecommunications & Security  

 New data ports and wireless service will be provided in 
remodeled areas. 

 Security cameras shall remain or be relocated. 

 Access control systems shall remain as-is. 
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Site Improvements & Infrastructure 

Site Improvements 

 None are anticipated at this time, with the exception of 
potential structural impact to the existing building. 

 

Utilities & Infrastructure 

 Existing mechanical / electrical equipment serving un-
disturbed portions of the building shall be maintained in 
service at all times, except for short-term shutdowns. 

 All utility or M/E system shutdowns or outages shall be 
planned well in advance, in collaboration with Facilities 
Services (FS) personnel, and others who may be affected. 

 

Hazardous Materials 

The KU Environmental Health & Safety Office will perform 
tests of existing materials which will be affected by the project 
work, in order to determine if they are asbestos-containing and 
to solicit proposals from abatement contractors. 

KU’s standard policy is to remove all hazardous materials 
when undertaking major renovations of existing buildings.   

 

Deferred Maintenance 

Summerfield Hall is considered an educational facility by the 
Board of Regents, and was assessed the following ratings in 
the Kansas Board of Regents Report on Deferred and Annual 
Maintenance, dated Fall 2012.  
 
Condition Value: 72  

The building evaluation determined by the most recent facility 
condition audit survey.  Rating system standards are: 

90 - 100 is Excellent; 80 - 89 is Good; 60 – 79 is Fair; 30 - 59 
is Poor; 0 - 29 is Unsatisfactory  
 
Facility Condition Index (FCI): 0.28  

The FCI provides a simple measurement of a facility’s 
condition. FCI represents the ratio of the cost to correct a 
facility’s deficiencies to the current replacement value (CRV) of 
the facility. The higher the FCI, the poorer the condition of the 
facility. General industry guidelines are: 0.00 - 0.05 is good; 
0.05 – 0.10 is fair; and greater than 0.10 is poor. 

Proposed Work: The currently proposed project will address, 
at least in part, the following items which have been identified 
as deferred maintenance needs:   

 HVAC systems 

 Electrical / Lighting 

 Telecom systems 

 Finishes 
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Code Requirements 

 Codes currently used on KU projects include the following: 

o International Building Codes, 2006 edition. 

o Kansas Fire Prevention Code, KSFMO, current edition. 

o Other codes as listed at the State of Kansas, Office of 
Facilities & Procurement Management – Design, 
Construction & Compliance (OFPM-DCC) website. 

o Code Footprint templates of the existing buildings shall 
be prepared by DCM and furnished to the A/E on 
DCM’s standard 11x17 code footprint sheets.  

o A/E shall update these drawings to reflect all proposed 
work and submit them for approval to OFPM thru 
DCM/UFMA, immediately following approval of the 
Schematic Design phase.   

o Electronic files of the approved code drawings shall be 
forwarded to DCM in both .PDF and .DWG formats. 

 Construction Exiting: Temporary fire-rated exit corridors 
shall be provided through the construction site, if required 
to protect and direct occupants from all required exits in 
the surrounding occupied existing buildings to a public 
way.  They shall remain in-place at all times while 
construction work is underway. 

 The building fire sprinkler system shall be modified as 
required to maintain coverage throughout the building. 

 Fire alarm systems shall be modified consistent with 
current code and KU requirements for an intelligent 
addressable system. 

 Project scope will include any code or ADA-related 
improvements that are required in order to complete the 
proposed scope of work, including required ADA path of 
travel improvements to primary function areas. 

Design Standards / Consultant Services 

The architectural/engineering (A/E) team shall comply with the 
latest provisions of the University of Kansas Design and 
Construction Standards, as maintained by the Office of Design 
and Construction Management (DCM), posted online at DCM’s 
website at: http://www.dcm.ku.edu/standards  

o The A/E team shall also comply with supplemental 
updates to these standards which may be issued 
during the course of the project. 

o The A/E team shall comply with KU Audit and Strategic 
Sourcing guidelines, also posted at the DCM website. 

 The Owner’s Representative shall be a DCM staff person 
assigned to serve as KU’s Project Manager, and who shall 
be the primary point of contact for all communications 
between the Owner, A/E and Contractor. 

 Special Consultants that will be required on the A/E team, 
in addition to the usual A/E disciplines: 

o Telecommunications Engineer (KU-IT pre-approved) 

 Electronic Files:  Consultants shall deliver to KU a 
complete set of electronic files for all drawings and specs 
for each design submittal, bid set & as-built documents.   

o Each set of electronic files shall include both PDF and 
AutoCAD .dwg files for each drawing sheet. 

 Models, if any, shall be delivered to and remain at KU. 

 Contract: An AIA B101 contract document, as amended 
solely by the University, will be used to contract for the A/E 
services.  A copy will be provided to each short-listed firm, 
along with the corresponding A201 General Conditions 
document to be used for construction. 

 Program Verification: A/E shall review and confirm all 
program needs with KU client/DCM, and shall reconcile the 
proposed project scope with the available funding.  

http://www.dcm.ku.edu/standards
http://www.dcm.ku.edu/standards
http://www.dcm.ku.edu/standards
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Historic Preservation Reviews 

Projects on the KU Lawrence campus that are within a KU 
building listed on the State or National Register of Historic 
Places, or within one of KU’s Historic Districts, require 
administrative review by DCM staff or full review by DCM staff 
and the Campus Historic Preservation Board (CHPB). 

The Kansas Legislature repealed the 500’ historic environs 
reviews in 2013, and although the City of Lawrence still 
requires environs reviews within 250’ of properties listed on 
the City’s historic register, KU projects within the City’s 250’ 
environs limits are not subject to review if on State property. 

A copy of the KU Historic District Map can be viewed online at 
the DCM website, KU Buildings page. The City’s environs 
limits can be viewed on the Lawrence Interactive City Map. 

Note: This project is not located within a listed KU property or 
within a listed Historic District, and it is located on State 
property, so no environs or historic preservation compliance 
reviews will be required. 

 

KU - City Cooperation Agreement 

KU and the City of Lawrence entered into a jointly-beneficial 
Cooperation Agreement in April 2005.  It designated a 
compatibility buffer zone that extends 150’ deep onto KU’s 
property from the primary exterior boundary of KU’s property. 

New construction on the KU Lawrence campus within the 150’ 
buffer zone must comply with designated City land-use 
regulations, standards and requirements. 

Note: This project is not located within the 150’ buffer zone, so 
the KU-City Cooperation Agreement does not apply. 

 

 

Annual Maintenance & Operating Costs 

Since the building is currently operated by the University, we 
do not anticipate any additional costs to operate and maintain. 

 

Impact on Overall Campus Space 

This project is a renovation / remodel of an existing building, 
and will not add to or remove any space from the University’s 
space inventory.  

This department will be moving out of Oldfather Studios, into 
this newly remodeled space in Summerfield Hall.  The 
University currently plans to demolish Oldfather Studios or 
decommission it, until future plans for that facility/site are 
developed. 

 

Proposed Construction Method  

The University of Kansas proposes to use a traditional but 
expedited design-bid-build process for this project.  The Owner 
and consultant team shall jointly develop strict pre-qualification 
criteria, designed to ensure that contractors approved to bid 
this project have a proven track record of delivering similar 
projects, under a similar expedited construction timeframe, 
and successfully meeting those schedules.   

  

http://www.dcm.ku.edu/sites/dcm.ku.edu/files/docs/Buildings/Historic%20District%20Map_2014-01-21.pdf.pdf
http://gis.lawrenceks.org/viewer/index.html
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Project Budget  

 

Construction Costs  

Offices – 17,500 gsf @ $74/sf $1,300,000 

Cyclorama, Studios & Technical Support spaces 

      5,000 gsf @ 310/sf 1,550,000 

Demolition 50,000 

Telecommunications - KU IT provisioning 40,000 

Subtotal - Construction Costs $2,940,000 

 

Miscellaneous Costs 

Fees - Consultants, State & KU Agencies 350,000 

Printing & Shipping of Bid Documents; Misc. 10,000 

HazMat Abatement (scope TBD) 50,000 

Facilities Services Support 10,000 

Construction Testing & M/E Commissioning 60,000 

Furnishings and A/V Equipment Sep. Funded 

Infrastructure Renewal Fee (1.5% x proj. cost) 55,000 

Bidding & Construction Contingency (6%) 225,000 

Subtotal - Miscellaneous Costs $760,000 

 

Total Project Cost $3,700,000 

Notes:    

1) Proposed funding: Private gifts and university resources, 
plus EBF for Summerfield Hall deferred maintenance & 
infrastructure renewal. 

2) Total gross area being remodeled is approx. 25,000 GSF 
overall, per measured drawings of existing building. 

3) All loose furnishings/equipment and AV media equipment 
are proposed to be separately funded and contracted 
outside of this project’s scope. 

4) Estimated costs based in part on earlier feasibility studies 
by DCM and outside contractor. 

5) The project scope will be adjusted as required to fit the 
available project funding. 

 

Project Schedule 

 

KU Capital Projects Council Review & Approval Feb. 2014 

KBOR Review & Approval April 2014 

Advertise for A/E Aug. 201 

A/E Selection Nov. 2014 

SD Submittal Jan. 2015 

Complete Fund Raising Materials Feb. 2015 

DD Submittal / Code Footprint Approval (3 mos.) Mar. 2016 

Complete CD’s, submit for permit (4 mos.)  July 2016 

Receive Bids; Award Contract  Aug. 2016 

Business moves out of Summerfield June 2016 

Construction Starts Aug. 2016 

Construction Completion (9 Mos.) May 2017 

Move-in & Occupancy May/June 2017 
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Existing Site Plan 
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Existing Tunnel Plan 
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Existing First Floor Plan 
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Existing Second Floor Plan 
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Existing Third Floor Plan 
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Existing Fourth Floor Plan 
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Existing Fifth Floor Plan 

 

  



Architectural Program  Summerfield Hall, Partial Remodel for Film & Media Studies, KU #079-9418 

 

Date:  March 31, 2014 (Revised August 19, 2014) Page 18 of 22 

Existing Penthouse Plan 
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Existing Roof Plan 
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Proposed First Floor Plan 
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Proposed Second Floor Plan 
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Proposed Fourth Floor Plan 

 


